SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time T7:22AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 1041 Const Calendar Day: 658 Date: 24-Mar-2014 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
Tower Activities

ABF crews came to the site after the weekly safety meeting at 7:30 AM. Crews had to work on the skirt
drainage plates , work on the water sump brackets , & work on house keeping . They started at 7:35 AM.

Carlos , Jose , Juan, Rogelio had to work on house keeping inside & outside the tower shafts . Crews
had to clean , vacuum , & pull out of the site the debris & any excess materials .

Carlos & Jose had to work inside the cells , tower shafts between 3 & 13 meters & work outside the
tower . Juan & Rogelio had to work inside the North tower started from the top going down . Crews started
at 7:40 AM.

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates & on the sump water pump
brackets . Crews had to prepare their tools , equipments , & reroute the power lines . They were done at
8:00 AM.

Richard& Paul had to work on the water pump brackets inside the skirt . Crews had to weld one bracket
on the North & South center skirt plates .
Richard continued to weld the North side bracket . He started at 8:30 AM. He was done at 10:15 AM.

After that , crews had to mobilize their tools , equipments , & reroute the gas, power lines to work on
the East tower shaft on the drainage plates , on C skin . They started at 10:40 AM. Crews were done at
11:15 AM.

Richard had to clean & grind the surface of the drainage plate . Tower skin , & washer plate . He started
at 11:20 AM.

Paul had to grind & clean the drainage plate on the North tower shaft on the D skin & prepare for the
QA & QC to MT the welds .

Donald came to the site at 12:40 PM. Donald had to work on the East tower shaft on the D skin .
Donald had to prepare his tools , equipments , reroute the power & gas lines . He was done at 1:15 PM.

Donald had to clean , grind , heat , & weld the drainage plat to the tower skin & to the plate washer . He
started at 1:20 PM.

Reggie had to work on the skirt drainage plates . he had to prepare his tools , equipments, & reroute the
power & gas lines . He was done at 8:10 AM. Reggie had to work on the South tower shaft , on the D skin .
& on the South shear plate . Reggie had to clean, grind , heat , & weld the drainage plate to the tower
skin & to the plate washer . He started at 8:15 AM.
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Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Simon , Bernie , & Salvador were on the site . They ad to work with the welders , VT , & MT the welds .
Check Simon 's report for the welders detailed activities .

Conco concrete crews came to the site at 7:00 AM. Crews had to work on the fender slab repair . Arturo
& Herman had to work on house keeping . They had to wrap up the blankets , pile the lumber , & clean the
top of the slab , the 2nd pour . They started at 7:10 AM. Crews were done at 8:15 AM.

After that , Arturo continued to chip & remove the remaining form rods . He had to chip 50 mm. deep
around the rods . & cut the rods . He was done at 1:00 PM.

Herman had to clean & grind the concrete repair area . work on house keeping , & smooth the edges of
the parapet .

Conco crews were done at 2:20 PM. They had to wrap up their tools & equipments . Crews left at 2:30
PM.

Ballard Diving crews came to the site at 6:55 AM. Crews had to work on the fender form panels & false
work . They had to prepare their gears , air supply hoses , equipments , & tools . They were done at 8:15
AM.

Todd was the only divers today to work on the fender activities . He went into the water at 8:20 AM.
Todd had to remove the false work cables , hook the beams to the crane , & loosen the fender closure
form panels on the South side . Todd came out at 2:30 PM.

Ballard Diving crews had to wrap up their gears , hoses, & tools . They left at 3:10 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the plastic lumber , work with the divers
, & work on the false work Crews had to prepare their tools , equipments , set the catwalk , & set the boat
in the water . They were done at 7:25 AM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the side . Garrett had to
work on the barge rigging materials & he had to work with all crews .

Sam , Ron, Manuel , Ben , James , & Luke had to work on the plastic lumber . Crews continued to
work on the West side & corners . They had to erect the 1.2 X 1.2 X 2.5 meters panels . They started at
7:35 AM. Crews were done at 9:00 AM.

After that , crews had to crews had to work on the false work carry beams removal on the West side .
Todd had to release the rods & hook West side carry beams to the crane .

Steve had to pull out of the water the false work carry beams & set them on the barge . The 1st beam
was out at 10:40 AM . The 2nd beam at 11:30 AM. The 3rd beam at 12:45 PM. The 4th at 1:30 PM. The
5th beam at 2:10 PM. & the 6th beam at 2:45 PM.

In addition to that , crews had to mobilize the barge further South , work with the divers , remove the
top brackets , work on the rods , & work on the plastic lumber .

Dutra crews were done at 2:45 PM. They had to wrap up their tools , equipments , pull the boat out of
the water . Crews left at 3:10 PM.

Certified Coating crews came to the site at 7:00 AM. Crews had to work on the Electro Slag welds & the
surrounding areas & work on house keeping . They had to prepare their tools , & equipments . They were
done at 7:15 AM.

Tony , Ricardo , Bill ,Dan , Marco , Andrews , Enrique , Francisco , Jorge , Roberto , & Ron had to work
on house keeping. Crews had to remove the sand from inside the skirt with buckets , place it in the bags ,
& fly the bags out of the site . They started at 7:20 AM. Crews were done at 10:45 AM.
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Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 1041 Date: 24-Mar-2014

activities .

Certified Coating crews were done at 2:45 PM. They left at 3:00 PM.

In the office , | had to work on my report . | was done at 4:30 PM.

After that , crews had to disassemble the outer East & West side scaffolds between 9 & 13 meters , &
remove the tarp at the diaphragm at 13 meters . They started at 10:50 AM

In addition to that , crews had to work on the tower spot repair above the diaphragm at 13 meters .
They had to grind , clean, & apply primer coat .

In the afternoon , crews had to bring materials to the site , lower them inside the skirt , & prepare to
assemble the scaffolds tomorrow . They started at 2:40 PM.

Joe was on the site . He had to work with painters . Check Joe 's report for the painters detailed

04-0120F4 Bid Item: 039 T-FDS-CIP.039
DUTRA MATERIALS

Tower Fender System Cast-in-place Concrete

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM GARRETT SULUVAN 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 D
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver JNM BEN UNUTOA 8.00 0.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0660562 No
800 0.00 000 0.0 []
*E0650562 No
800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 D
Marine Coordinator BILL FEHR 8.00 0.00 0.00 8.00 D
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 0.00 0.00 8.00 D
Ironworker APP REGINALD HUMPHREY 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 0.00 0.00 8.00 D
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Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker JNM DONALD PLUMB 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2296 WELDER, 600 AMP No
200 000 000 000 ]
2295 WELDER, 600 AMP No
800 0.00 000 0.0 []
2294 WELDER, 600 AMP No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer JNM ARTURO SEGURA 8.00 0.00 0.00 8.00 D
None of the Above JNM HUMBERTO DURAN 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM BILL GREENWOOD 8.00 0.00 0.00 8.00 D
Painter JNM DAN PEREY 8.00 0.00 0.00 8.00 D
Painter APP EDILBERTO LEON 8.00 0.00 0.00 8.00 D
Painter JNM RON PUBB 8.00 0.00 0.00 8.00 D
Painter JNM MARCO ORDONA 8.00 0.00 0.00 8.00 D
Painter JNM ANDREWS MADINA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO CASTRO 8.00 0.00 0.00 8.00 D
Painter FOR TONY KATRONES 8.00 0.00 0.00 8.00 D
Painter JNM RICARDO PASSILA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
*E0700562 No
800 0.00 000 0.0 []
AC256 825 COMPRESSOR No
800 000 000 0.0 []
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